

Implementation of the New Model of Antenatal Care at Kenyatta National Hospital, Nairobi, Kenya

Action Plan by Dr. G. Ndirangu

My Long Term Goal:

To implement the new model of Antenatal care at Kenyatta National Hospital by November 2005

Short/Medium Term Goals to Achieving Long Term Goal	Actions Required	Resources Needed	Resources Available	Constraints	Who or What Can Help Me	Target Date for Action	Date Completed
Introduce the new ANC model to Division of Ob/Gyn (Hospital and University of Nairobi)	Prepare proposal for implementation of the new ANC model and present it in a seminar involving obstetricians and midwives at the hospital	-Approval by Hospital Administration -Personnel -Logistics for the seminar	-Meeting rooms -Training facilitators -Literature	-Time to get approval -Finance for seminar	Consultants Midwives Registrars Hospital administration	Sept. 2005	
Train obstetricians, midwives, laboratory staff and medical records on the new model.	Series of training workshops to clinicians	-Resource persons -Finances	-Electronic teaching aids -Seminar venue	-Inability to get time off for the workshop	Logistical and financial support from hospital sponsors for the workshop	Oct 2005	

Initiate the new model in the Hospital	Prepare a new ANC card and incorporate the classifying form Ensure supplies are adequate	The trained doctors, midwives, clerks and lab technicians	Space Stationery Lab nearby	Reluctance to change to new model Clinic bookings using the standard ANC model Delay in getting lab results Shortage of supplies	Medical records personnel Hospital administration Ministry of Health Donors	Nov 2005	
Monitoring and evaluation	Have clients fill questionnaires on regarding the new model Carry out a longitudinal study on pregnancy outcome using the new ANC model	Questionnaires Approved research proposal	Resource persons	Delivery in other health facilities Loss to follow up	Data collection staff Statistician	Dec 2005	