

Implementation of the New Model of Antenatal Care

Action Plan

My Long Term Goal:

Introduction of New Ante Natal care model in Vanuatu

Short/Medium Term Goals to Achieving Long Term Goal	Actions Required	Resources Needed	Resources Available	Constraints	Who or What Can Help Me	Target Date for Action	Date Completed
Planning Process	Selection of the two provinces –	HIS – antenatal & Delivery	His Information From the Provincial health office Qualified midwives –ANC, FP & MCH trained nurses. specialist are available at VCH only	Time constraints due to geographical Isolation of the Islands No specialists in rural areas Lack of funds to travel to outer Islands Poor infrastructure and communication	Provincial Managers, nurses, Midwives and Nurse Practitioners Medical practitioners Community leaders (Clients) Community Educators – VHW & TBA (clients) Peer educators (clients)	September -1 st & 2 nd week	2 nd week sept,2005

Awareness & promotion of the new Model	Awareness for MOH –DG & Head of department including the OB & Gyn Awareness for Midwives, RH nurses and Community Nurses x 2 Province only	Data & information from the pilot projects Quality care report etc	Some information are provided through this webpage	Poor infrustructure Poor communication Selected IEC Picture charts etc for the clients and the community leaders and workers	As above	September 3 rd & 4 th week	Sept.4 th week
Pilot project	Province 1 & 2 Pilot testing of the project	Database of all women on the pilot project Labelling or sticker to indicate women on pilot testing	Antenatal cards Colored stickers or labelled	Supporting resources	As above	Sept,2005	Sept,2006