

Implementation of the New Model of Antenatal Care

Action Plan

My Long Term Goal: all pregnant women received new model of antenatal care in kalasin hospital by the year 2006

Short/Medium Term Goals to Achieving Long Term Goal	Actions Required	Resources Needed	Resources Available	Constraints	Who or What Can Help Me	Target Date for Action	Date Completed
Change management of ANC practice: Heath providers in ANC unit have knowledge, and good attitude to the new model of ANC	1.motivate obstetricians to take an online course of new model ANC.	Online course of new model of ANC			Prof. Pisek. Boston university medical campus department of FM.	August 05	
	2.Conference and workshop on new model of ANC	-An account for workshop -obstetricians, health provider in kalasin province.	MCH of kalasin province		Prof. Pisek. -	September 05	
the system on new ANC model is well conduct.	1.Create a new guideline	WHO manual for implementation of new model			My colleagues	October 05	

	2.laboratory test and result telling system	Laboratory result + already addressed postal card,			My colleagues	August 05	
	3.Setting for pelvic examination	Pelvic examination room			Nearest exam. Room	August 05	
	4.Assessment	Result of new ANC model	Data		My colleagues	December 05	