

Implementation of the New Model of Antenatal Care

Action Plan

My Long Term Goal: To implement 4 ANC visit in low risk pregnant women

Background	Short/Medium Term Goals to Achieving Long Term Goal	Actions Required	Resources Needed	Resources Available	Constraints	Who or What Can Help Me	Target Date for Action	Date Completed
<ol style="list-style-type: none"> 1. Teaching hospital 2. 100-150 pregnant women /wk in ANC clinic. 3. 30-50 new cases/wk 	<p>Short- term goal</p> <ol style="list-style-type: none"> 1. Half of new pregnant women (50-75 cases) understand the new ANC model. 2. Half of staffs appreciate in the new ANC model 	<ol style="list-style-type: none"> 1. Leaflet for pregnant women inform about new model ANC and point out the benefit to save money and time 2. VDO from senior staff to confirm the benefit of the new ANC model in the conference room during waiting for the doctor. 3. VDO, CD about the clinical trial serve for all staffs 	<ol style="list-style-type: none"> 1. Leaflet 2. VDO 3. VCD 	none	<ol style="list-style-type: none"> 1. Doctor's belief 2. Patient's belief 	Head of department	1 st August 2005	31 st October 2005

	<p>Medium- term goal 1. Three-fourth of new pregnant women (75-100 cases) understand and enter the new ANC model. 2. Three-fourth of staffs appreciate in the new ANC model</p>	same	same	Department	1.Doctor's belief 2. Patient's belief	The other staffs who interest in the new model	1 st November2005	31 st January 2006
	<p>Long- term goal 1. All pregnant women understand and enter the new ANC model. 2. Most of staffs appreciate in the new ANC model and accept the practice</p>	same	Same and Parturient 's opinion (who success in new ANC model)	Department	none	Staffs and successful parturient	1 st February 2006	30 th April 2006