

2017 Project Schedule

* = Red Sox Home Games

	Wed	Thurs	*Fri*	*Sat*	*Sun*	*Mon*	*Tues*	*Wed*	*Thurs*	*Fri*	*Sat*	*Sun*	Mon	Tues	Wed	Thurs	Fri	Sat	Sun	Mon
	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug
MBTA Green Line Bus Diversion	9:00 PM	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	5:00 AM
Comm Ave CLOSED to private vehicular traffic		7:00 PM	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	5:00 AM
BU Bridge CLOSED to private vehicular traffic		7:00 PM	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	5:00 AM
MBTA CT2 & 47 Detours		7:00 PM	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	5:00 AM
I-90 Lane Reductions			9:00 PM	x	x	x	x	x	x	x	x	x	5:00 AM							
Commuter Rail Bus Diversion				x	x						x	x								